

Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.

Team Members	Role/ Responsibility	Email				
Uwera Ruth Queen	Schedule meetings and track tasks completion	q.uwera@alustdent.com				
Natinael Boda Borana	Getting dataset from the internet	n.borana@alustudent.com				
[Name]						
[Name]						
[Name]						
Task Allocation and Tracker						
	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	1. Load and Standardize the data 2. Project Data onto Principal Components 3. Visualize Before and After PCA	Natinael Boda Borana	30/09/2026	Completed	Yes	
	1. Sort Principal Components 2. Output the Reduced Data 3. Interpret the Visuals, Explain why you selected the number of principle components, based on the dataset, mention lost information	Uwera Ruth Queen	30/09/2026	Completed	Yes	
		[Name]	[Date]			
		[Name]	[Date]			
		[Name]	[Date]			
		[Name]	[Date]			
		[Name]	[Date]			
		[Name]	[Date]			
		[Name]	[Date]			
Meeting Attendance Log						
Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	

27th/09/2026	Initial meeting with members and brainstorming session about the assignment.	Uwera Ruth Queen	Natinael Boda Borana	Talk about the assignment and give ideas on choosing the data set. Reveiw the rubric.	Divisions of tasks	
28th/09/2026	Dicussion of the assignment and division of tasks	Uwera Ruth Queen	Natinael Boda Borana	Division of tasks, deadlines and requirements	Tracking progress	
29th/09/2026	Presenting the progress and review the rubric	Natinael Boda Borana	Uwera Ruth Queen	Debugging code, checking calculation and comparing outputs	Finalizing	
30th/09/2026	Last minute review of the tasks	Uwera Ruth Queen	Natinael Boda Borana	Check team task sheet, review deliverables	[Follow-up Actions]	
[Date]		[Name]	[List of Attendees]	[Summary of Discussion]	[Follow-up Actions]	